

\*\* [Spreadsheet of Priorities & Version Plan](#) \*\*

\*\* [Bug Report & Animation Planning Document](#) \*\*

## Timeline For Responsive Web

### Module 1 - Class: 9/8

- Post Midpoint Thesis Book & Current Presentation (complete)
- Create Timeline (complete)
- SWOT Analysis: Farmur (complete)
- Create List of deliverables (complete)
- Review UX 2 report & turn into to do list (complete)
- Complete Directed Study Journal (complete)

### Module 2 - Class: 9/15

- Introduce thesis to class (complete)
- Research other reference site animations (complete)
- Investigate animation controlled by swipe using current framework (complete)
- Plan each page's animations (complete)
- Revise global navigation and local navigation based on UX2 report (complete)
- Complete Directed Study Journal (complete)

### Module 3 - Class: 9/22

- Complete Corporate Consolidation page (pending - simplifying design)
- Complete Yearly Livestock Waste page (pending - simplifying design)
- Complete Corporate Pollution page (pending - needs logos to be placed on screen)
- Complete Directed Study Journal (complete)

### Module 4 - Class: 9/29

- Build Plan Your Garden page (pending - needs design and coding)
- Complete Rural Population Goes Urban page (mostly finished - researching video controlled by javascript with easing)
- Complete History of Urban Farming page (in progress - working on responsiveness)
- Complete Timeline pages (All Years) (pending - needs illustration and copy)
- Change video overlay on front page to be a simple lightbox (complete)
- Complete Directed Study Journal (complete)

## Module 5 - Class: 10/6

- Create media query CSS to make the site adjust properly to tablet sizes vs. desktop (**in-progress - researching break points and planning**)
- Complete Estimate Your Needs page (**in progress - planning look**)
- Complete Directed Study Journal (**complete**)

## Module 6 - Class: 10/13

- Force more information modal to close when page changes (**in-progress**)
- Create the code that makes modal content fit the page it was called from (**in-progress**)
- Complete Directed Study Journal

## Module 7 - Class: 10/20

- Fix phone/mobile version of Farmur and force single page with just link to video to show
- Begin building animations most likely using CSS
- Update all plugins and libraries implemented thus far
- Midterm Presentation
- Work on any new bugs from bug report
- Complete Directed Study Journal

## Module 8 - Class: 10/27

- Add page copy and begin editing it to read clearly and concisely
- Complete Directed Study Journal

## Module 9 - Class: 11/3

- Begin designing tutorials for download on the Plan Your Garden Page
- Force a tutorial to be highlighted based on calculation from the Estimate Your Needs page
- Complete Directed Study Journal

## Module 10 - Class: 11/10

- Continue to work on animations and enhancements to site
- Complete Directed Study Journal

Final presentations begin November 17th, so anytime after this point I could potentially be presenting.

## Module 11 - Class: 11/17

- Add polyfill since I'm using the units vh and vw instead of percents in areas
- Work on bugs from bug report and work on animations
- Complete Directed Study Journal

Module 12 - Class: 11/24

- Work out bugs and work on animations
- Complete Directed Study Journal

Module 13 - Class: 12/1

- Work on bugs from bug report
- Complete Directed Study Journal

Module 14 - Class: 12/8

- Prepare for final presentation
- Continue to work on bugs
- Complete Directed Study Journal

Module 15 - Class: 12/15

- Final Presentation for class
- Complete Directed Study Journal